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ESTIMATE RUN 04/21/2006

ESTIMATE SUMMARY 09:28:33

CONTID: C12966         ESTIMATE NO: 0012 FINL 2002

PCN: 12966-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GUN CLUB RD. - S. PERCENT TIME:

PROJECT NO: STA 0131-041                  

GUN CLUB RD. - S.

NAME OF ROAD: 013A

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 04/21/2006 DATE TIME STARTED 09/20/2004

P.O. BOX 580 DATE LET 07/01/2004 DATE WORK BEGAN 09/20/2004

 DATE AWARDED 07/06/2004 DATE TIME STOPPED 10/27/2005

 DATE CONTRACT EXECUTED 07/22/2004 DATE ACCEPTED 10/27/2005

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 09/20/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,960,511.20 PARTICIPATING $ $ 2,403.69

AWARD PROJECT AMT: 2,675,014.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-2,914.06

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.14

TIME ALLOW:

ORIG TIME ALLOW:

175 WORK DAYS

WORK DAYS150

100.00%

17.74

2,403.69

-510.37

489.63

$

$

$

$

2,960,493.46

0.00

2,960,493.46

0.00

2,960,493.46

0.00

0.00

2,960,493.46

0.00

AMOUNT DUE 2,960,493.46 489.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 489.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

156.0
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PCN: 12966-BID    ESTIMATE RUN 04/21/2006

PROJECT: STA 0131-041                  ESTIMATE NO: 0012 09:28:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 24.000 24.000

EACH 0.000 0.00

700.00000 24.000 16,800.00

202-00033  
 

0010 REMOVAL OF DELINEATOR 79.000 79.000

EACH 0.000 0.00

7.00000 79.000 553.00

202-00090  
 

0015 REMOVAL OF ASPHALT MAT (PLANING) 381.000 381.000

SY  0.000 0.00

10.00000 381.000 3,810.00

202-00240  
 

0020 REMOVAL OF GROUND SIGN 20.000 20.000

EACH 0.000 0.00

60.00000 20.000 1,200.00

202-00810  
 

0025 *REMOVAL OF FENCE 26,099.000 26,099.000

LF  0.000 0.00

0.40000 26,099.000 10,439.60

202-01000  
 

0030 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 87,441.000 87,305.730

CY  135.270 608.72

4.50000 87,441.000 393,484.50

203-00010  
 

0035 BLADING 69.000 69.000

HOUR 0.000 0.00

90.00000 69.000 6,210.00

203-01500  
 

0040 STRUCTURE EXCAVATION 1,063.700 1,143.280

CY  -79.580 -954.96

12.00000 1,063.700 12,764.40

206-00000  
 

0045 TOPSOIL 6,955.000 6,955.000

CY  0.000 0.00

5.00000 6,955.000 34,775.00

207-00205  
 

0050 EROSION LOG (SPECIAL) 3,276.000 3,276.000

LF  0.000 0.00

5.00000 3,276.000 16,380.00

208-00006  
 

0050 MATERIAL ALLOWANCE EROSION LOGS 494.000

LF  -494.000 -745.94

1.51000 0.000 0.00
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PCN: 12966-BID    ESTIMATE RUN 04/21/2006

PROJECT: STA 0131-041                  ESTIMATE NO: 0012 09:28:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 EROSION CONTROL SUPERVISOR 0.600 0.600

L S 0.000 0.00

5,000.00000 0.600 3,000.00

208-00200  
 

0060 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 45,103.000 45,103.000

GAL 0.000 0.00

0.50000 45,103.000 22,551.50

209-00600  
 

0065 *RESET GATE 6.000 6.000

EACH 0.000 0.00

120.00000 6.000 720.00

210-01011  
 

0070 *SEEDING (NATIVE) 43.920 43.920

ACRE 0.000 0.00

220.00000 43.920 9,662.40

212-00006  
 

0075 *MULCHING (WEED FREE STRAW) 43.920 43.920

ACRE 0.000 0.00

450.00000 43.920 19,764.00

213-00004  
 

0080 *MULCH TACKIFIER 6,600.000 6,600.000

LB  0.000 0.00

1.70000 6,600.000 11,220.00

213-00061  
 

0085 AGGREGATE BASE COURSE (CLASS 3) 55,131.150 55,104.640

TON 26.510 238.59

9.00000 55,131.150 496,180.35

304-03000  
 

0090 AGGREGATE BASE COURSE (CLASS 5)(SPECIAL) 1,512.520 1,512.520

TON 0.000 0.00

12.00000 1,512.520 18,150.24

304-05009  
 

0095 AGGREGATE BASE COURSE (CLASS 6) 18,181.900 18,181.900

TON 0.000 0.00

12.00000 18,181.900 218,182.80

304-06000  
 

0100 *PROCESS ASPHALT MAT FOR BASE COURSE 43,661.000 43,661.000

SY  0.000 0.00

1.30000 43,661.000 56,759.30

310-00400  
 

0105 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 227.770 227.770

TON 0.000 0.00

100.00000 227.770 22,777.00

403-00720  
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PCN: 12966-BID    ESTIMATE RUN 04/21/2006

PROJECT: STA 0131-041                  ESTIMATE NO: 0012 09:28:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 16,371.810 16,371.100

TON 0.000 0.00

25.00000 16,371.100 409,277.50

403-34701  
 

0115 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 391.487 390.850

TON 0.637 167.53

263.00000 391.487 102,961.08

411-03342  
 

0120 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 511.492 513.327

TON -1.835 -385.35

210.00000 511.492 107,413.32

411-03352  
 

0125 EMULSIFIED ASPHALT (SLOW-SETTING) 2,565.000 2,565.000

GAL 0.000 0.00

1.25000 2,565.000 3,206.25

411-10255  
 

0130 *END POST 43.000 43.000

EACH 0.000 0.00

90.00000 43.000 3,870.00

607-00005  
 

0135 *CORNER AND LINE BRACE POST 97.000 97.000

EACH 0.000 0.00

125.00000 97.000 12,125.00

607-00010  
 

0140 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 8,752.000 10,317.300

LF  -1,565.300 -3,130.60

2.00000 8,752.000 17,504.00

607-01100  
 

0145 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 19,900.000 18,477.000

LF  1,423.000 3,130.60

2.20000 19,900.000 43,780.00

607-11300  
 

0150 *16 FOOT GATE (SPECIAL) 2.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

607-60117  
 

0155 24 FOOT CATTLE GUARD 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

611-00024  
 

0160 *DELINEATOR (TYPE I) 128.000 128.000

EACH 0.000 0.00

16.00000 128.000 2,048.00

612-00001  
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PCN: 12966-BID    ESTIMATE RUN 04/21/2006

PROJECT: STA 0131-041                  ESTIMATE NO: 0012 09:28:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *SIGN PANEL (CLASS I) 123.000 123.000

SF  0.000 0.00

12.00000 123.000 1,476.00

614-00011  
 

0170 *STEEL SIGN POST (U-2) 30.000 30.000

LF  0.000 0.00

11.00000 30.000 330.00

614-00200  
 

0175 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 162.000 162.000

LF  0.000 0.00

14.00000 162.000 2,268.00

614-01502  
 

0180 18 INCH CULVERT PIPE 70.000 70.000

LF  0.000 0.00

50.00000 70.000 3,500.00

617-00018  
 

0180 MATERIAL ALLOWANCE CMP 136.000

LF  -136.000 -1,859.12

13.67000 0.000 0.00

0185 24 INCH CULVERT PIPE 2,198.500 2,198.500

LF  0.000 0.00

55.00000 2,198.500 120,917.50

617-00024  
 

0185 MATERIAL ALLOWANCE CMP 0.000

LF  0.000 0.00

10.77000 0.000 0.00

0190 36 INCH CULVERT PIPE 416.000 416.000

LF  0.000 0.00

65.00000 416.000 27,040.00

617-00036  
 

0190 MATERIAL ALLOWANCE CMP 0.000

LF  0.000 0.00

17.48000 0.000 0.00

0195 48 INCH CULVERT PIPE 264.000 264.000

LF  0.000 0.00

90.00000 264.000 23,760.00

617-00048  
 

0195 MATERIAL ALLOWANCE CMP ON PROJCT 12.000

LF  -12.000 -309.00

25.75000 0.000 0.00
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PCN: 12966-BID    ESTIMATE RUN 04/21/2006

PROJECT: STA 0131-041                  ESTIMATE NO: 0012 09:28:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *CONSTRUCTION SURVEYING 1.000 0.930

L S 0.070 4,550.00

65,000.00000 1.000 65,000.00

625-00000  
 

0205 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

175,000.00000 1.000 175,000.00

626-00000  
 

0210 *EPOXY PAVEMENT MARKING 137.400 137.400

GAL 0.000 0.00

60.00000 137.400 8,244.00

627-00005  
 

0215 *FLAGGING 4,569.250 4,569.250

HOUR 0.000 0.00

16.00000 4,569.250 73,108.00

630-00000  
 

0220 *TRAFFIC CONTROL INSPECTION 77.000 77.000

DAY 0.000 0.00

165.00000 77.000 12,705.00

630-00007  
 

0225 *TRAFFIC CONTROL MANAGEMENT 153.000 153.000

DAY 0.000 0.00

500.00000 153.000 76,500.00

630-00012  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 18.000

EACH 0.000 0.00

44.00000 18.000 792.00

630-80341  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 24.000

EACH 0.000 0.00

65.00000 24.000 1,560.00

630-80342  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000

EACH 0.000 0.00

90.00000 8.000 720.00

630-80343  
 

0245 *DRUM CHANNELIZING DEVICE 94.000 94.000

EACH 0.000 0.00

45.00000 94.000 4,230.00

630-80360  
 

0250 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.000 3.000

EACH 0.000 0.00

55.00000 3.000 165.00

630-80363  
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PCN: 12966-BID    ESTIMATE RUN 04/21/2006

PROJECT: STA 0131-041                  ESTIMATE NO: 0012 09:28:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *TRAFFIC CONE 100.000 100.000

EACH 0.000 0.00

6.00000 100.000 600.00

630-80380  
 

0260 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0265 F/A ON-THE-JOB TRAINEE 712.200 0.000

HOUR 712.200 712.20

1.00000 712.200 712.20

700-70021  
 

0270 F/A OJT COLORADO TRAINING PROGRAM 0.000 890.250

F A -890.250 -890.25

1.00000 0.000 0.00

700-70022  
 

0275 F/A QUALITY INCENTIVE PAYMENT 3,829.510 5,239.800

F A -1,410.290 -1,410.29

1.00000 3,829.510 3,829.51

700-70025  
 

0280 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0300 CONST SURVEYING (HOUR) ADDED ITEM SURVEYING (HOUR) CO 
#2

92.000 92.000

HOUR 0.000 0.00

100.00000 92.000 9,200.00

625-00001  
 

0305 PVMT MKG PAINT 80.000 80.000

GAL 0.000 0.00

42.00000 80.000 3,360.00

627-00001  
 

0310 MUCK EXCAVATION CO 4 +2,000, 1,696.000 1,696.000

CY  0.000 0.00

12.00000 1,696.000 20,352.00

203-00100  
 

0315 AGGREGATE BASE COURSE (CLASS 3) CO 4 1,696.000 1,696.000

CY  0.000 0.00

20.00000 1,696.000 33,920.00

304-03005  
 

0320 GEOTEXTILE (SEPARATOR) (CLASS A) CO 4 3,794.000 3,794.000

SY  0.000 0.00

4.00000 3,794.000 15,176.00

420-00130  
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PCN: 12966-BID    ESTIMATE RUN 04/21/2006

PROJECT: STA 0131-041                  ESTIMATE NO: 0012 09:28:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 ADDED ITEM (LUMP SUM)/ CO 5 LS PAYMENT FOR 
CONSTRUCTION OF REVISED TYPICAL SECTION

1.000 1.000

L S 0.000 0.00

134,529.00000 1.000 134,529.00

900-00014  
 

0330 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT FOR OVERWEIGHT 
TRUCKS

-320.000 -87.500

DOL -232.500 -232.50

1.00000 -320.000 -320.00

900-00006  
 

0335 ADDED ITEM (DOLLAR)/ ADDED ITEM TO RETAIN FUNDS FOR 
SUBCONTRACTOR LIEN 24 FLAG

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0340 ADDED ITEM (LUMP SUM)/ CO#7 LUMP SUM PAYMENT FOR COSRS
ASSOCIATED WITH CO#5

31,950.000 31,950.000

L S 0.000 0.00

1.00000 31,950.000 31,950.00

900-00014  
 

CAT 0200 $-510.37 2,938,993.45CURRENT AMT 2,939,011.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0285 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002  
 

0290 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0295 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $0.00 21,500.00CURRENT AMT 21,500.00 $$

PROJECT TOTAL -510.37 $ 2,960,493.45CURRENT AMT 2,960,511.20 $$


